



Data Collection action Plan

according to the Action Plan for 2008

*7th National Coordinators Meeting
Data Collection Workshop
Location: Skopje, Republic of Macedonia
April 22 - 23, 2008*

Data Collection Action Plan

TARGET: Completion of the MID-TERM review of MAP 2009-2013 (July)

- **07-11 April** Daily Contact with the National Coordinators, and giving support and sending out pre filled questionnaires
- **15 April** Internal Deadline for first data that will be used on the NC Meeting
- **22-23 April** Data Collection Workshop in Skopje, entering first data to SEETIS
- **24 April** Deadline to provide/enter remaining data, which couldn't be entered during the NC Meeting
- **06-09 May** Phone support, tracking progress
- **16 May** First Deadline for all data
- **23 May** Final Deadline to be included in First Draft MAP 2009-2013
- **30 May** Last term for corrections – after feedback

Data Collection Action Plan

TARGET: Completion of the MID-TERM review of MAP 2009-2013 (July)

- **01 June- 15 July** Completion of missing data, continuous communication with the National Coordinators

TARGET: Stakeholders Comments (September)

- **15 July- 15 Sept.** Completion of missing data, continuous communication with the National Coordinators

TARGET: Second Draft Annual-Update (November)

- **15 Sept.-15 Nov.** Completion of missing data, continuous communication with the National Coordinators, Incorporating additional data required by the Stakeholders

MAP Structure

- Similar Structure – Improved and Updated Content!
- ✓ 1. INTRODUCTION
- ✓ 2. DESCRIPTION OF THE CORE NETWORK AND ITS CONDITION
- ✓ 3. ASSESSMENT OF CORE NETWORK PERFORMANCE
- ✓ 4. PRIORITY PROJECTS OF THE CORE NETWORK
- ✓ 5. TRANSPORT POLICY AND SECTOR REFORMS
- ✓ 6. MONITORING, EVALUATION AND EXPECTED ACHIEVEMENTS

2. DESCRIPTION OF THE CORE NETWORK AND ITS CONDITION

- Goal: Description of Infrastructure and Condition for all transport modes
- Tool: SEETIS 2
- Data Collection: April – June, mid November
- Included in draft MAP in June and end of November

3. ASSESSMENT OF CORE NETWORK PERFORMANCE

- Goal: Traffic, Bottlenecks and Accessibility in 2007 for all transport modes and Border Crossings and Road Safety
- Data Collection: April – June, mid November
- Data Collection Tool: SEETIS 2, BorderCQnr, RSafetyQnr
- Included in MAP in June and end November

4. PRIORITY PROJECTS OF THE CORE NETWORK

- Achievements to Date
- Developments since MAP 2008-2012
- New and Updated Projects
- Priority Projects 2009-2013
- Types of Interventions, Investment Requirements and Maturity
- Public Private Partnership (PPP) Practice
- Programming and Investment Summary
- Data Collection: April – June, mid November – **Improving the Description of Projects**
- Data Collection Tool: TIS 2, e-mail, phone
- Included in draft MAP – end of November



5. TRANSPORT POLICY AND SECTOR REFORMS

- Goal: Sector Reforms, EU Policy Guidelines, Horizontal Measures, Priority Soft Measure for 2009, Soft Measures Priorities and Draft Action Plan
- Information gathering: April – June, mid November
- Included in draft MAP in June and end of November

5.4 Soft Measures

- Assistance on the initiated measure on Rail Reform / Road Safety Audit which is being materialized.
- Endorsement of the measure for improvement of data collection mechanism in a harmonized way to be initiated in 2008.
- Necessity for adoption (or consideration) of further measures included in the MAP.

6. MONITORING, EVALUATION AND EXPECTED ACHIEVEMENTS

- Goal: Describe Monitoring, Basic Indicators – Evolution 2005-2008, A Vision for Future MAPs, Expected Achievements, Implementation and Associated Risks, Expected decision making
- Information gathering : April – June, mid November
- Included in draft MAP in June and end of November