



Priority Projects

29th Steering Committee Meeting
 30th June 2011, Becici, Montenegro

Mrs. Ana Šimecki, Transport Planning Manager
 Mr. Nedim Begovic Regional Railway Expert



Albania

SEETO Comprehensive Network Element	Title of programme or project	SEETO Project Code	Project Status	Intervention type	Length (km)	Estimated total cost (million €)	EIRR	MAP 06	MAP 07	MAP 08	MAP 09	MAP 10	MAP 2011
Corridor VII	Construction of Rogozhine By-pass on Corridor VIII	ALBRD004	5	N	3	6.4	-	X	X	X	X		
Corridor VIII	Track renewal Durres – Rogozhina	ALBRW019	3	U	35	26.7	-			X	X	X	X
Corridor VIII	Track renewal Vlore – Milot	ALBRW020	3	U	35	5.4	-			X	X	X	X
Corridor VIII	Implementation of signalling and interlocking on Durres Vlore – Tirana / Milot and Durres – Rogozhina	ALBRW021	3	U	112.2	40	-			X	X	X	X
Corridor VIII	Upgrading of Gate Thane – Pogradec road	ALBRD023	5	U	32	44.6	17				X		
Corridor VIII	Construction of a new highway in the Tirana / Durres / Rogozhine / Elbasan Region	ALBRD024	2	N	100	130	-				X	X	
Corridor VIII	Upgrading of Gukes – Gate Ploce road	ALBRD026	1	U	43	100	-						X
Route 2c	Construction of Tepelene and Gjirokastr by pass	ALBRD025	2	U	23.9	33	-				X	X	
Route 2c	Construction of Central East and Central South Corridor	ALBRD027	2	N	169	330.9	10.7						X
Sea Port	Rehabilitation of Port of Durres	ALBSP017	3	R	1	100	-			X	X		
Sea Port	Rehabilitation of Port of Vlore	ALBSP022	4	R	1	16	-			X	X	X	X

Total value 567.6 M€
 15.74% of total priority project value

Current status of the project:

- 1 - Project identified and term of reference prepared,
- 2 - Pre-feasibility Study Completed,
- 3 - Feasibility Study Completed,
- 4 - Project Financing Agreement concluded,
- 5 - Design Completed,
- 6 - Tender process completed,
- 7 - Works started,
- 8 - Works completed,
- 0 - Other specify



Bosnia and Herzegovina

SEETO Comprehensive Network Element	Title of programme or project	SEETO Project Code	Project Status	Intervention type	Length (km)	Estimated total cost (million €)	EIRR	MAP 06	MAP 07	MAP 08	MAP 09	MAP 10	MAP 11
Corridor Vc	Completion of motorway, Section Zenica/Donja Gracanica – Kakanj	BIHRD049	3	N	24	230	20.9	X	X	X	X		
Corridor Vc	Construction of Mostar By-pass, connected to Corridor Vc	BIHRD010	5	U	13	20		X	X	X	X	X	X
Corridor Vc	Completion of motorway, Section Johovac – Ozimica	BIHRD050	4	N	40.9	384	13.6					X	X
Route 2b	Construction of Brod na Drini (Foca)-Hum (Scepan Polje)	BIHRD021	1	U	21	30		X	X	X	X	X	X
Sava River	Reconstruction of navigation and rehabilitation of River Sava waterway	BIHIW020	3	R		12							X
Sava River	Reconstruction and modernization of the Port of Broko	BIHIP018	1	R		6.5							X

Total value 452.5 M€
12.55% of total priority project value

Current status of the project:

- 1 - Project identified and term of reference prepared,
- 2 - Prefeasibility Study Completed,
- 3 - Feasibility Study Completed,
- 4 - Project Financing Agreement concluded,
- 5 - Design Completed,
- 6 - Tender process completed,
- 7 - Works started,
- 8 - Works completed,
- 0 - Other specify



Croatia

SEETO Comprehensive Network Element	Title of programme or project	SEETO Project Code	Project Status	Intervention type	Length (km)	Estimated total cost (million €)	EIRR	MAP 06	MAP 07	MAP 08	MAP 09	MAP 10	MAP 11
Corridor Vb	Railway line Botovo – Zagreb – Rijeka, first phase	HRVRW037	1	N	269	627				X	X		
Corridor X	Zapresic to Savski Marof railway	HRVRW028	1	R	27	23.3		X	X	X	X		
Corridor X	Dugo Selo to Krizevci railway rehabilitation	HRVRW018	3	U	36	190						X	X
Corridor X	Zagreb Main Station Signalling and Interlocking System	HRVRW034	1	U		17.9				X	X	X	
Corridor X	Novska to Dugo Selo railway rehabilitation	HRVRW036	1	R	81.3	255				X	X	X	X
Corridor X	Okucani to Novska railway rehabilitation	HRVRW035	1	R	19.5	38.5				X	X	X	
Airports	Split Airport: New aircraft platform i.e. apron	HRVAP002	1	U		15		X	X	X	X	X	
Airport	Zagreb Airport: New passenger terminal with pertaining facilities	HRVAP039	3	N	n/a	211				X	X		
Sava River	Rehabilitation and improvement of the Sava river waterway	HRVIW038	3	R	385	55				X	X	X	X

Total value 500.0 M€
13.86% of total priority project value

Current status of the project:

- 1 - Project identified and term of reference prepared,
- 2 - Prefeasibility Study Completed,
- 3 - Feasibility Study Completed,
- 4 - Project Financing Agreement concluded,
- 5 - Design Completed,
- 6 - Tender process completed,
- 7 - Works started,
- 8 - Works completed,
- 0 - Other specify



the former Yugoslav Republic of Macedonia

SEETO Comprehensive Network Element	Title of programme or project	SEETO Project Code	Project Status	Intervention type	Length (km)	Estimated total cost (million €)	EIRR	MAP 06	MAP 07	MAP 08	MAP 09	MAP 10	MAP 11
Corridor VIII	Construction of motorway, Section Romanovce - Kriva Palanka	MACRD030	5	R	60	178.5	-			X	X	X	X
Corridor VIII	Construction of motorway, Section Kriva Palanka - Deve Bar	MACRD029	5	N	13.5	83.5	8.5	X	X	X	X	X	X
Corridor X	Rehabilitation of the rail line Tabanovci - Gevgelija (Corridor X) Sections: Veles-Zgropolci and Zgropolci-Demir Kapija	MACRW025	2	R	69	50	9.82	X	X	X	X	X	
Route 6a	Construction of motorway, Section Skopje-Blace	MACRD031	3	N	13	70	-						X
Corridor X	Upgrading rail signalling and telecommunications along Corridor X	MACRW022	3	U	215	6	9.82	X	X	X	X	X	X
Corridor X	Reconstruction of the railway section Kumanovo-Deljadrovi	MACRW019	5	R	57	18	-					X	X
Corridor Xd	Rehabilitation of the section Bitola-Kremnica	MACRW018	2	U	16	10	-					X	X

Total value 366.0 M€
10.1% of total priority project value

Current status of the project:

- 1 - Project identified and term of reference prepared,
- 2 - Prefeasibility Study Completed,
- 3 - Feasibility Study Completed,
- 4 - Project Financing Agreement concluded,
- 5 - Design Completed,
- 6 - Tender process completed,
- 7 - Works started,
- 8 - Works completed,
- 0 - Other specify



Montenegro

SEETO Comprehensive Network Element	Title of programme or project	SEETO Project Code	Project Status	Intervention type	Length (km)	Estimated total cost (million €)	EIRR	MAP 06	MAP 07	MAP 08	MAP 09	MAP 10	MAP 11
Route 1	Road rehabilitation (section: Debeli brijeg-Bar)	MONRD030	1	U	37	33.5	-	X	X	X	X	X	X
Route 2	Rehabilitation of rail Route 2	MONRW014	1	R	24.7	0.2	5				X	X	X
Route 2b	By-pass Niksic	MONRD028	1	N	11	20	-	X	X	X	X	X	X
Route 2b	Road rehabilitation (section: Srepan polje-Pluzine)	MONRD038	1	R	28	42	-	X	X	X	X	X	X
Route 4	Rehabilitation of Vrbnica - Podgorica - Bar railway line	MONRW012	5	R	159	10	-		X	X	X	X	X
Route 4	Eastern mini by-pass Podgorica	MONRD029	3	N	6.5	20	20	X	X	X	X		
Route 4	Rehabilitation of Vrbnica - Podgorica - Bar railway line/ additional works	MONRW013	5	R	159	94.9	-	X	X	X	X	X	X
Route 4	Bar - Boljare motorway	MONRD045	3	N	43	150	-				X	X	X
Sea Port	Port of Bar reconstruction	MONSP011	1	R	-	10.5	-	X	X	X	X	X	X
Sea Port	Port of Bar reconstruction	MONSP010	1	R	-	5.25	-				X	X	X

Total value 366.35 M€
10.2 % of total priority project value

Current status of the project:

- 1 - Project identified and term of reference prepared,
- 2 - Prefeasibility Study Completed,
- 3 - Feasibility Study Completed,
- 4 - Project Financing Agreement concluded,
- 5 - Design Completed,
- 6 - Tender process completed,
- 7 - Works started,
- 8 - Works completed,
- 0 - Other specify

SEETO SOUTH EAST EUROPE TRANSPORT OBSERVATORY

Serbia

SEETO Comprehensive Network Element	Title of programme or project	SEETO Project Code	Project Status	Intervention type	Length (km)	Estimated total cost (million €)	EIRR	MAP 06	MAP 07	MAP 08	MAP 09	MAP 10	MAP 11
Corridor VII	Danube riverbed restoration, 5 sections: Apatin, Vrnje-Petres, Staklar, Mohovo, Beska	SERIW032	1	R		5,8		x	x	x	x	x	x
Corridor X	Completion of Belgrade By-pass, Sectors 5-6: Orlovaca-Bubanj Potok	SERRD017.4	5	N	14	136,5	20,4	x	x	x	x	x	x
Corridor X	Reconstruction of south exit Belgrade/ upgrading to double track of railway line Belgrade-Nis/Belgrade-Resnik-Klenje-M.Ivanca-M.Krsna-V.Plana	SERRW022.6	2	U	76	150		x	x	x	x		
Corridor X	Completion of motorway Nis – border with Republic of Bulgaria	SERRD039	3	N	52	260					x	x	
Corridor X	Completion of motorway Leskovac – Presevo	SERRD040	3	N	74	476	6,9				x		
Corridor X	Reconstruction of line Nis-Presevo	SERRW022.9	1	U	156	77,3			x	x	x	x	
Corridor Xb	Railway upgrade, Section Stara Pazova – Novi Sad	SERRW025.7	2	N	44	220							x
Corridor Xc	Completion of motorway, Section Nis – border with Bulgaria	SERRD039	3	N	52	270							x
Corridor Xc	Railway reconstruction, Section Nis - Dimitrovgrad	SERRW026.2	4	U	97	120							x
Airport	Functional improvements of airside at Belgrade airport	SERAP003	1 & 5	U & N		5,8		x	x	x	x	x	x
Airport	Modernization of Nis Airport	SERAP066	5	U		4,2			x	x	x	x	x

Total value 762.3 M M€
21.1 % of total priority project value

Current status of the project:
1 - Project identified and term of reference prepared.
2 - Prefeasibility Study Completed.
3 - Feasibility Study Completed.
4 - Project Financing Agreement concluded.
5 - Design Completed.
6 - Tender process completed.
7 - Works started.
8 - Works completed.
0 - Other specify

SEETO SOUTH EAST EUROPE TRANSPORT OBSERVATORY

Kosovo (under UNSCR 1244/99)

SEETO Comprehensive Network Element	Title of programme or project	SEETO Project Code	Project Status	Intervention type	Length (km)	Estimated total cost (million €)	EIRR	MAP 06	MAP 07	MAP 08	MAP 09	MAP 10	MAP 11
Route 6	Construction of motorway, Section Pristina – Hani i Eleziti	KOSRD006	3	U	59	525					x	x	x
Route 7	Kosovo (under UNSCR 1244/99) Section of Route 7 Branch Morina-Merdare	KOSRD011	5	N	35	111,3	8,8	x	x	x	x	x	
Route 10	Upgrading of Railway line N/S (1/2)	KOSRW018	1	U	148	67				x	x	x	x
Airport	Rehabilitation of Pristina Airport	KOSAP001	5	U		9,6		x	x	x	x	x	

Total value 592 M€
16.4 % of total priority project value

Current status of the project:
1 - Project identified and term of reference prepared.
2 - Prefeasibility Study Completed.
3 - Feasibility Study Completed.
4 - Project Financing Agreement concluded.
5 - Design Completed.
6 - Tender process completed.
7 - Works started.
8 - Works completed.
0 - Other specify



Thank you for your attention !

asimecki@seetoint.org

nbegovic@seetoint.org

www.seetoint.org