



# MAP 2010-14

22<sup>th</sup> Steering Committee Meeting  
22 October 2009, Naples

Mr. Nenad Nikolic Transport Planning Manager  
Mrs. Mirjana Bugarinovic Railway Expert



## Content

- MAP 2010-14 Structure and Schedule
- Data Collection Report
- Priority Projects



## MAP 2009-13 Structure

### Adopted at 20<sup>th</sup> SC

- Introduction
- Description of the Core Network
- Assessment of the Core Network performance
- Five years of the Core Network monitoring
- Projects of the Core Network
- Transport policy and sector reforms
- Vision MAP 2011-15



## MAP Tentative Preparation Timetable

- 15 March – Start of data collection process
- 21 June –MAP 2010-14 Discussion Paper (21 SC)
- 01 August – MAP 2010-14 first draft
- 05 September – Participants comments on first draft submitted
- October - MAP 2010-14 second draft
- Third week October – Adoption of MAP (22 SC)



# Data Collection Report

Data Collection Progress Report								
Transport Mode Participants	ALB	BIH	CRO	MAC	MNE	SER	KOS (under UNSCR)	
Road	Data Submitted/Confirmed	Data Submitted/Confirmed	Data Submitted/Confirmed	Data Submitted/Confirmed	Data Submitted/Confirmed	Data Submitted/Confirmed	Data Submitted/Confirmed	Data Submitted/Confirmed
Rail	Data Submitted/Confirmed	Data Submitted/Confirmed	Data Submitted/Confirmed	Data Submitted/Confirmed	Data Submitted/Confirmed	Data Submitted/Confirmed	Data Submitted/Confirmed	Data Submitted/Confirmed
Airport	Data Submitted/Confirmed	Data Submitted/Confirmed	Data Submitted/Confirmed	Data Submitted/Confirmed	Data Submitted/Confirmed	Data Submitted/Confirmed	Data Submitted/Confirmed	Data Submitted/Confirmed
Seaport	Data Submitted/Confirmed	N/A	Data Submitted/Confirmed	N/A	Data Submitted/Confirmed	N/A	N/A	N/A
Riverport	N/A	Data Submitted/Confirmed	N/A	N/A	N/A	Data Collection (Not Available)	N/A	N/A
Waterway	N/A	Data Submitted/Confirmed	Data Collection in Progress	N/A	N/A	Data Submitted/Confirmed	N/A	N/A
Terminal	Data Submitted/Confirmed	Data Collection (Not Available)	Data Submitted/Confirmed	Data Collection (Not Available)	Data Collection in Progress	Data Submitted/Confirmed	N/A	N/A
Road Safety	Data Submitted/Confirmed	Data Submitted/Confirmed	Data Submitted/Confirmed	Data Submitted/Confirmed	Data Submitted/Confirmed	Data Submitted/Confirmed	Data Submitted/Confirmed	Data Submitted/Confirmed
Border Crossing	Data Submitted/Confirmed	Data Submitted/Confirmed	Data Collection in Progress	Data Collection in Progress	Data Collection in Progress	Data Submitted/Confirmed	Data Submitted/Confirmed	Data Submitted/Confirmed
Priority Project	Data Submitted/Confirmed	Data Submitted/Confirmed	Data Submitted/Confirmed	Data Submitted/Confirmed	Data Submitted/Confirmed	Data Submitted/Confirmed	Data Submitted/Confirmed	Data Submitted/Confirmed

Legend	
n/a - not applicable	
1 - Data Collection in Progress	3- Data Submitted /not Confirmed
2- Data Submitting in Progress	4- Data Submitted /Confirmed



# Albania

Core Network Element	Title of programme or project	SEETO Project Code	Project Status	Intervention type	Length (km)	Estimated total cost (million €)	EIRR	MAP 06	MAP 07	MAP 08	MAP 09	MAP 10
Corridor VII	Construction of Rogozhine By-pass on Corridor VIII	ALBRD004	5	N	3	6.4	-	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
Corridor VIII	Track renewal Durres – Rogozhina	ALBRW019	1	R	35	16.5	-			<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
Corridor VIII	Track renewal Vore – Milot	ALBRW020	1	U	35	16	-			<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
Corridor VIII	Implementation of signalling and interlocking on Durres Vore – Tirana / Milot and Durres – Rogozhina	ALBRW021	1	U	37.2	30	-			<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
Corridor VIII	Upgrading of Qafe Thane - Pogradec road	ALBRD023	5	U	32	44.6	17				<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
Corridor VIII	Construction of a new highway in the Tirana / Durres / Rogozhine / Elbasan Region	ALBRD024	2	N	100	130	-				<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
Route 2c	Construction of Tepelene and Gjirokaster by pass	ALBRD025	2	U	23.5	33	-				<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
Sea Port	Rehabilitation of Port of Durres	ALBSP017	3	R	-	100	-			<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
Sea Port	Rehabilitation of Port of Vlore	ALBSP022	4	R	-	31	-			<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>



# Bosnia and Herzegovina

Core Network Element	Title of programme or project	SEETO Project Code	Project Status	Intervention type	Length (km)	Estimated total cost (million €)	EIRR	MAP 06	MAP 07	MAP 08	MAP 09	MAP 10
Corridor Vc	Completion of motorway, Section Zenica/Donja Gracanica – Kakanj	BIHRD049	3	N	24	230	20.9	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
Corridor Vc	Construction of Mostar By-pass, connected to Corridor Vc	BIHRD010	5	U	13	20	-	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
Corridor Vc	Completion of motorway, Section Johovac – Ozimica	BIHRD050	4	N	40.9	384	13.6					<input checked="" type="checkbox"/>
Route 2b	Construction of Brod na Drini (Foca)-Hum (Scepan Polje)	BIHRD021	1	U	21	30	-	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>



# Croatia

Core Network Element	Title of programme or project	SEETO Project Code	Project Status	Intervention type	Length (km)	Estimated total cost (million €)	EIRR	MAP 06	MAP 07	MAP 08	MAP 09	MAP 10
Corridor Vb	Railway line Botovo – Zagreb – Rijeka, first phase	HRVRW037	1	N	269	627	-			<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	
Corridor VII	Rehabilitation and Improvement of the Sava River Waterway	HRVIW038	2	U	385	40.2	22			<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
Corridor X	Zapresic to Savski Marof railway rehabilitation	HRVRW028.1	1	R	27	23.3	-	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	
Corridor X	Dugo Selo to Krizevci railway rehabilitation	HRVRW018	1	R	36	163						<input checked="" type="checkbox"/>
Corridor X	Zagreb Main Station Signalling and Interlocking System	HRVRW034	1	U	-	17.9	-			<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
Corridor X	Novska to Dugo Selo railway rehabilitation	HRVRW036	1	U	81.3	135	-			<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
Corridor X	Okucani to Novska railway rehabilitation	HRVRW035	1	R	19.5	38.5	-			<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
Airports	Split Airport: New aircraft platform i.e. apron	HRVAP002	1	U	-	15	-	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
Airport	Zagreb Airport: New passenger terminal with pertaining facilities	HRVAP039	3	N	n/a	211	n/a			<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	
SeaPort*	Port of Zadar development program	HRVSP015	1	N		36						<input checked="" type="checkbox"/>



# the former Yugoslav Republic of Macedonia

Core Network Element	Title of programme or project	SEETO Project Code	Project Status	Intervention type	Length (km)	Estimated total cost (million €)	EIRR	MAP 06	MAP 07	MAP 08	MAP 09	MAP 10
Corridor VIII	Construction of motorway, Section Romanovce - Kriva Palanka	MACRD030	5	R	60	178.5	-			<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
Corridor VIII	Construction of motorway, Section Kriva Palanka – Deve Bair	MACRD029	5	N	13.5	83.5	8.5	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
Corridor X	Rehabilitation of the rail line Tabanovci - Gevgelija (Corridor X) Sections: Veles-Zgropolci and Zgropolci-Demir Kapija	MACRW025	2	R	69	50	9.82	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
Corridor X	Upgrading rail signalling and telecommunications along Corridor X	MACRW022	2	U	215	6	9.82	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
Corridor X	Reconstruction of the railway section Kumanovo-Deljadrovci	MACRW019	2	U	13	24	-					<input checked="" type="checkbox"/>
Corridor Xd	Rehabilitation of the section Bitola-Kremnica	MACRW018	2	R	16	9	-					<input checked="" type="checkbox"/>



# Montenegro

Core Network Element	Title of programme or project	SEETO Project Code	Project Status	Intervention type	Length (km)	Estimated total cost (million €)	EIRR	MAP 06	MAP 07	MAP 08	MAP 09	MAP 10
Route 1	Road rehabilitation (section: Debeli brijeg-Bar )	MONRD030	1	U	19	22	-	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
Route 2	Rehabilitation of rail Route 2	MONRW014	1	R	24.7	0.2	5				<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
Route 2b	By-pass Niksic	MONRD028	1	N	11	20	-	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
Route 2b	Road rehabilitation (section: Scepan polje-Pluzine)	MONRD038	1	R	28	42	-	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
Route 4	Rehabilitation of Vrbnica - Podgorica – Bar railway line	MONRW012	5	R	167	12	-		<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
Route 4	Eastern mini by-pass Podgorica	MONRD029	3	N	6.5	20	20	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
Route 4	Rehabilitation of Vrbnica - Podgorica - Bar railway line/ additional works	MONRW013	5	R	167	70.1	-	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
Route 4	Bar - Boljare motorway	MONRD045	3	N	43.5	641.8	-				<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
Sea Port	Port of Bar reconstruction	MONSP011	1	R	-	10.5	-	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
Sea Port	Port of Bar reconstruction	MONSP010	1	R	-	5.25	-				<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>



# Serbia

Core Network Element	Title of programme or project	SEETO Project Code	Project Status	Intervention type	Length (km)	Estimated total cost (million €)	EIRR	MAP 06	MAP 07	MAP 08	MAP 09	MAP 10
Corridor VII	Danube riverbed restoration, 5 sections: Apatin, Vernelj-Petres, Staklar, Mohovo, Beska	SERIW032-36	5	R	14	11.4	26	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
Corridor X	Completion of Belgrade By-pass, Sectors 5-6: Orlovaca - Bubanj Potok	SERRD017.4	5	N	14	136.5	20.4	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
Corridor X	Reconstruction of south exit Belgrade/ upgrading to double track of railway line Belgrade- Nis/Belgrade-Resnik-Klenje- M.Ivanca-M.Krsna-V.Plana	SERRW022.6	2	U	76	150	-	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
Corridor X	Completion of motorway Nis – border with Republic of Bulgaria	SERRD039	3	N	52	260	-				<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
Corridor X	Completion of motorway Leskovac – Presevo	SERRD040	3	N	74	476	6.9				<input checked="" type="checkbox"/>	
Corridor X	Reconstruction of line Nis-Presevo	SERRW022.9	1	U	156	77.3	-		<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
Airport	Functional improvements of airside at Belgrade airport	SERAP003	1.5	U & N	-	5.8	-	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
Airport	Modernization of Nis Airport	SERAP066	5	U	-	4.2	-		<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>



# Kosovo (under UNSCR 1244/99)

Core Network Element	Title of programme or project	SEETO Project Code	Project Status	Intervention type	Length (km)	Estimated total cost (million €)	EIRR	MAP 06	MAP 07	MAP 08	MAP 09	MAP 10
Route 6	Construction of motorway, Section Pristina – Hani i Elezit	KOSRD006	3	U	35	175	-				<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
Route 7	Kosovo (under UNSCR 1244/99) Section of Route 7 Branch Morina-Merdare	KOSRD011	5	N	35	111.3	8.8	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
Route 10	Upgrading of Railway line N/S (1/2)	KOSRW018	1	U	148	67	-			<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
Airport	Rehabilitation of Pristina Airport	KOSAP001	5	U	-	9.6	-	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>



**Thank you for your attention !**

**SEETO Team**