

Support for Implementing Measures for the South East
Core Regional Transport Network Multi Annual Plan
(EuropeAid/125783/C/SER/MULTI)

RAILWAYS OF THE REPUBLIC OF SRPSKA S.C. DOBOJ

CURRENT PRACTICES FOR NETWORK STATEMENTS

prepared by
Nebojša Tomić, telekom. engineer

RWR/RSA Consultant: WVG – TRADEMCO – VIENNA CONSULT – TRL



**Q1: Is the NS ready and approved?
If not, current status of the process for the
preparation and/or adoption of NS?**

- The Network Statement is in the process of preparation.
- Finishing of the first version of NS was planned for July 1st 2009
- After approval from Railways Management, the NS will be sent to Regulatory board.
- The preparation process dead-line is beginning of October 2009

RWR/RSA Consultant: WVG – TRADEMCO – VIENNA CONSULT – TRL



**Q2: Is the NS prepared according to
RNE standards and how was it prepared? (Team
from IM, Technical Assistance, Consultant)**

- The NS is preparing according to RNE standards.
- Also, the NS is preparing according to APRI study, with comparison to NS of Croatian railways.
- Engaged teams in process of preparation of Network Statement are from Infrastructure Management.

RWR/RSA Consultant: WVG – TRADEMCO – VIENNA CONSULT – TRL



**Q3: What Chapters of the NS are ready
and to what percentage?**

- Chapters of NS No. 1, 2, 3, 4 and 5 are completely finished (1 draft version)
- Chapter 6 is 90% completed.

RWR/RSA Consultant: WVG – TRADEMCO – VIENNA CONSULT – TRL



**Q4: Which Chapters are not ready yet
and for what reasons?**

- Chapter 6 is not fully ready.
- The appropriate track access charges will be sent to us in addition.

RWR/RSA Consultant: WVG – TRADEMCO – VIENNA CONSULT – TRL



**Q5: What are the most difficult issues
phased in preparing a NS
and how were these issues resolved?**

- There was no difficult issues in process of preparing of NS so far.

RWR/RSA Consultant: WVG – TRADEMCO – VIENNA CONSULT – TRL



Q6: Which stakeholders are involved in the adoption phase of the NS and when do you expect this process to be completed?

- Beside Railways of RS, Ministry of Transport and Communications of RS, BH Railways Regulatory board and Ministry of Communications and Transport of BiH are involved in the process of adoption of NS.

- We expect this process to be completed in November 2009



Q7: What is the role of the regulatory body in the approval and implementation process of the NS?

- The Railway Regulatory board accepts the request for approval of the NS.

- After finishing of approval process, Regulatory board is monitoring a work of MI according to NS.

- Also, Regulatory board issues a Railway transport services providing licence and Public railways infrastructure managing licence.



THANK YOU FOR YOUR ATTENTION

web site: www.zrs-rs.com

e-mail: zrs.kab@teol.net

