

SEETO SOUTH-EAST EUROPE TRANSPORT OBSERVATORY






REBIS Update project overview

42nd Steering Committee Meeting
Trebinje, 14 July 2014

Ana Simecki, Transport Planning Manager



SEETO SOUTH-EAST EUROPE TRANSPORT OBSERVATORY

Deliverables and Timetable Summary

- Report 1: Inception Report (October 2013)
- Report 2: Transport Demand Model & SEETO Comprehensive Network main corridors/route/links; and capacities (October 7, 2014)
- Report 3: Identification and Analysis of Investments and Measures to Enhance Network Efficiency (October 15, 2014)
- Report 4: Draft Final Report: Priority Action Plan (November 1, 2014)
 - Conclusions and recommendations to be presented on the next AMM



SEETO SOUTH-EAST EUROPE TRANSPORT OBSERVATORY

Detailed Progress Report

Activities	Status
Consultant Mobilization	August 2013
Review of existing relevant studies	Completed
Elaboration of the Final Inception Report	Completed –October 2013
First Workshop held	Completed
Data Identification and Collection	Completed
Second Workshop held	Completed, July 2013
Development of Transport Demand Model (base case)	Completed—September 2014
Assessment of the Comprehensive Network Compatibility with TEN-T criteria	Completed—September 2014
Capacity Assessment (base case)	Completed—September 2014
Elaboration of Second Report	Completed –September 2014
Physical Bottlenecks Identification (base case)	Completed—September 2014



SEETO SOUTH-EAST EUROPE TRANSPORT OBSERVATORY

Detailed Progress Report (2)

Activities	Status
Development of Demand Projections	Ongoing—to be completed October 7, 2014
Regulatory/ institutional/ procedural barriers identification	Ongoing—to be completed by October 15, 2014
Identifications of measures and interventions to enhance capacity	Ongoing—to be completed by October 15, 2014
Project prioritization methodology	Ongoing—to be completed by October 15
Preparation of draft report—Demand projections and identification of future physical and non-physical bottlenecks	October 24, 2014
Traffic spot checks	October/November 2014
Completion of 25 page report on bottlenecks, main priorities (not the action plan), both hard and soft for ministerial meeting	November 1, 2014



SEETO SOUTH-EAST EUROPE TRANSPORT OBSERVATORY

Detailed Progress Report (3)

Activities	Status
Preparation of the Priority Action Plan and Completion of draft final report (not for the Ministerial Meeting)	November 25, 2014
Ministerial meeting	December 4, 2014
Regional visits to discuss Priority Action Plan	December 5- 12, 2014
Elaboration of Final Report	December 30, 2014

SEETO SOUTH-EAST EUROPE TRANSPORT OBSERVATORY

Thank you for your attention !

Ana Simecki

asimecki@seetoint.org
www.seetoint.org